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End Dates 

Planning 

and/or Project 

Management 
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applicable) 

Current Status 

Alabama 

 

 

2009 

2011 

 

9/2011 

9/2013 

    

Ben McGhee 

 

  

EBT planning ongoing.  Feasibility Study has been completed.  

Received additional EBT planning grant award in 2011 to complete 

planning activities  

 

Alaska 

 

2011 9/2013  New Planning Grant received in 2011. 

Arizona 

 
 

2011 9/2013  New Planning Grant received in 2011. 

California 

 
 

 

2010 

 

9/2012 

In-House CA received national EBT planning grant in FY 2010. Draft EBT 

planning RFA undergoing review and approvals.   
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Colorado 

 

 

2009 

 

9/2012 

Maximus: 

Formerly 

Imadgen 

Conducted retailer interviews; completed drafts of WIC IS Capability 

Report, WIC Business Capacity Report, WIC Retailer Readiness 

Report, and Technical Considerations Report.  Deliverables have not 

been provided yet for FNS review. 

Connecticut 

 

 

2010 

 

9/2012 

In-House Nearing completion of their Feasibility Study. 

Delaware 

 
 

 

2009 

 

9/2012 

Chaddsford 

Planning 

 

DE submitted draft feasibility study for review.  Planning contract 

extended to November 2011. 

District Of Columbia 

 
 

 

2009 

 

9/2012 

 DC WIC issued RFP in June 2011 - SA hopes to award EBT planning 

contract by the second quarter of FY 2012. 

Florida 

 
 

 

 

2008 

 

9/2010 

Maximus: 

Formerly 

Imadgen 

 

State has been concentrating on MIS efforts.  Plans to move ahead with 

EBT planning work in FY 2012.  Efforts underway to recruit and hire 

an EBT coordinator. 
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Illinois 

 
 

 

2009 

 

9/2011 

 

Project 

Management - 

BCA 

 

Planning – In 

house 

The Feasibility Study, Cost Analysis, and IAPD have been submitted to 

FNS for review. State agency and FNS are discussing the documents.   

IAPD review will begin when other documents are approved.    

Indiana 

 
 

 

 

2010 

 

9/2012 

 State agency working on finalizing EBT PAPD.  Grant funds were 

provided to conduct feasibility and cost analysis study for an interface 

to the National UPC database.  

Iowa 

 
 

 

 

 

2010 

 

9/2012 

 

Planning - BCA 

IA provided a preliminary draft of their WIC Clinic Pre-EBT Survey 

Results which showed that approximately half of Iowa’s satellite (part 

time) clinics are disconnected. FNS discussed strategies for advising 

and assisting the State, and will follow this closely. Iowa has submitted 

the contractor’s report which assesses IWINS ability to support EBT 

Louisiana 

 
 

    The State has submitted its PAPD and FNS has returned comments. 
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Maine 

 
 

 

2010 

 

9/2012 

 

Planning - In-

House 

Schedule for completion of Feasibility Study pushed out to better 

accommodate SPIRIT implementation. 

Maryland 

 

 

2011 

 

9/2013 

Project 

Management - 

Veridyne 

 

Maryland is working together with the Virgin Islands on EBT and is 

taking the lead on the project. They have hired an EBT PM; first task 

will be completion of PAPD. 

Massachusettes 

 

2011 9/2013  New Planning Grant received in 2011. Will be issuing an RFQ off of a 

master list for a planning contractor.  

Missouri 

 

 

2009 

 

9/2012 

Maximus: 

Formerly 

Imadgen 

 

SA is finalizing its Feasibility Study, Cost Benefit Analysis, and other 

deliverables based on FNS’s comments.   

New Jersey 

 

    EBT PAPD was approved by FNS in Feb, 2011.  Note: this is on hold 

by NJ, along with MIS RFP, awaiting system re-evaluation and gap 

analysis and M&O RFP submission to FNS. 

 

New York 

 
 

 

2010 

 

9/2012 

  RFP for EBT Planning consultant is currently being drafted. 
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North Dakota 

 
 

2011 9/2013  New Planning Grant received in 2011. 

Ohio 

 
 

    OH PAPD approved by FNS in August, 2011. FNS will provide 

comments on the Cost Benefit Analysis  

Puerto Rico 

 
 

    PR was approved for EBT planning funds as an FY2011 OA project, 

subject to approval of their EBT PAPD.   PR WIC is revising its PAPD 

based on FNS’s comments.  

Rhode Island 

 
 

 

2010 

 

9/2012 

 EBT Planning Contractor selection made in August, 2011.  SA hopes 

to award EBT planning contract in the first quarter of FY 2012. 

South Dakota 

 

 

2011 9/2013  New Planning Grant received in 2011. 

Vermont 

 

2011 9/2013  New Planning Grant received in 2011. 
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Washington 

 

 

2010 

 

9/2012 

 SA has selected winning bidder and is preparing to submit final 

contract to WRO for review. 

 

Wisconsin 

 

 

2009 

 

9/2011 

Maximus: 

Formerly 

Imadgen 

 

Planning complete.  Awaiting internal decision to begin 

Implementation phase. 

New Mexico ITO 

Partners 

 

    A PAPD for the NM ITOs EBT project was approved in October 2010.  

An RFP to acquire a Planning Contractor was submitted to FNS; 

comments sent to NM’s ITOs.  FNS waiting for resubmission of RFP.    

Oklahoma ITO 

Partners 

 

 

2011 

 

9/2013 

  Six Oklahoma ITOs are collaborating to pursue WIC EBT.  WCD Is 

serving as the lead agency for the Oklahoma ITOs.  FNS has granted 

conditional approval to the PAPD.  New Planning Grant received in 

2011. 

 


